

# Group May1638

## Weekly Report #5

Week 6 -- 09/27/15

### Members

Kristin Clemens, Sophia Preston, Steff Bisinger, Megan Solleveld, Chris Read

### Roles

**Team Leads:** Sophia Preston (Client/Advisor Contact), Kristin Clemens (Instructor Contact)

**Team Webmaster:** Chris Read

**Team Communication Leads:** Megan Solleveld, Kristin Clemens

**Team Key Concept Holder:** Steff Bisinger

**Advisor:** Doug Jacobson

**Client:** ISU Internet Technology Services

## Progress

- ❖ Finished project plan draft
- ❖ Worked on team website
- ❖ Advisor completed Project Proposal

## Plan

- ❖ Complete team website.
- ❖ Think of more attack scenarios.
- ❖ Create email list including us; advisor, Doug Jacobson; advisor's assistant, Ginny Anderson; and ITS staff members, Mike Broders and Jen Lorbach.
- ❖ Schedule next meetings:
  - General group meetings.
  - ITS Network group to see what pieces we will model on what equipment.

## Pending Issues

- ❖ Waiting on ITS for hardware

## Individual Contributions

### Hourly Contributions

### Weekly

### Cumulative

Kristin Clemens

Sophia Preston

Steff Bisinger

Megan Solleveld

Chris Read

	Weekly	Cumulative
Kristin Clemens		
Sophia Preston	4	14.5
Steff Bisinger	4	10
Megan Solleveld	3	12
Chris Read	3	12.5