

# Group May1638

## Weekly Report #20

Week 20 -- 2/15/16

### Members

Kristin Clemens, Sophia Preston, Steff Bisinger, Megan Solleveld, Chris Read

### Roles

**Team Leads:** Sophia Preston (Client/Advisor Contact), Kristin Clemens (Instructor Contact)

**Team Webmaster:** Chris Read

**Team Communication Leads:** Megan Solleveld, Kristin Clemens

**Team Key Concept Holder:** Steff Bisinger

**Advisor:** Doug Jacobson

**Client:** ISU Internet Technology Services

## Progress

- ❖ Finished the initial views and urls for events and operations
- ❖ ISERink VMs are downloaded onto our temporary hardware
- ❖ Decided on how to integrate the 'action' that an Event triggers into the Event model in the database
- ❖ Set up continuous integration and first round of tests on the web app

## Plan

- ❖ Figure out how to do the event\_list attribute of the Operation class
- ❖ Windows VM on ISERink labeled as vCenter needs Windows Server installed and vCenter some version (Locate download disc)
- ❖ Finish setting up our ISERink on the temporary hardware
- ❖ Use VMWare Converter to create a vmdk of our prod web server
- ❖ Code tests for existing web app code
- ❖ Code views for adding and modifying Events and Operations

## Pending Issues

- ❖ Need to know what systems ITS would like to duplicate
- ❖ Need hardware set up in Durham

## Individual Contributions

Hourly Contributions	Weekly	Cumulative
Kristin Clemens	2	63
Sophia Preston	5.5	60.5
Steff Bisinger	7	77.5
Megan Solleveld	2	59
Chris Read	2	63