

Group May1638

Weekly Report #22

Week of 2/28/16

Members

Kristin Clemens, Sophia Preston, Steff Bisinger, Megan Solleveld, Chris Read

Roles

Team Leads: Sophia Preston (Client/Advisor Contact), Kristin Clemens (Instructor Contact)

Team Webmaster: Chris Read

Team Communication Leads: Megan Solleveld, Kristin Clemens

Team Key Concept Holder: Steff Bisinger

Advisor: Doug Jacobson

Client: ISU Internet Technology Services

Progress

- ❖ Worked on configuring ISERink

Plan

- ❖ Windows VM on ISERink labeled as vCenter needs Windows Server installed and vCenter some version (Locate download disc)
- ❖ Finish setting up our ISERink on the temporary hardware
- ❖ Use VMWare Converter to create a vmdk of our prod web server
- ❖ Code tests for existing web app code
- ❖ Code views for adding and modifying Events and Operations

Pending Issues

- ❖ Need to know what systems ITS would like to duplicate
- ❖ Need hardware set up in Durham

Individual Contributions

Hourly Contributions

Weekly

Cumulative

Kristin Clemens

2

69

Sophia Preston

3

65.5

Steff Bisinger

-

82

Megan Solleveld

2

63

Chris Read

1

65

	Weekly	Cumulative
Kristin Clemens	2	69
Sophia Preston	3	65.5
Steff Bisinger	-	82
Megan Solleveld	2	63
Chris Read	1	65