

# Group May1638

## Weekly Report #24

Week of 3/13/16

### Members

Kristin Clemens, Sophia Preston, Steff Bisinger, Megan Solleveld, Chris Read

### Roles

**Team Leads:** Sophia Preston (Client/Advisor Contact), Kristin Clemens (Instructor Contact)

**Team Webmaster:** Chris Read

**Team Communication Leads:** Megan Solleveld, Kristin Clemens

**Team Key Concept Holder:** Steff Bisinger

**Advisor:** Doug Jacobson

**Client:** ISU Internet Technology Services

## Progress

- ❖ Installed and configured vCenter Server
- ❖ Refactored Event model for web app
- ❖ Developed tests for new Event model

## Plan

- ❖ Windows VM on ISERink labeled as vCenter needs Windows Server installed and vCenter some version (Locate download disc)
- ❖ Finish setting up our ISERink on the temporary hardware
- ❖ Use VMWare Converter to create a vmdk of our prod web server
- ❖ Code views for adding and modifying Events and Operations

## Pending Issues

- ❖ Need to know what systems ITS would like to duplicate
- ❖ Need hardware set up in Durham

## Individual Contributions

Hourly Contributions	Weekly	Cumulative
Kristin Clemens	9	78
Sophia Preston	0	66.5
Steff Bisinger	-	82
Megan Solleveld	3	67
Chris Read	3	70