

Group May1638

Weekly Report #8

Week 9 -- 10/18/15

Members

Kristin Clemens, Sophia Preston, Steff Bisinger, Megan Solleveld, Chris Read

Roles

Team Leads: Sophia Preston (Client/Advisor Contact), Kristin Clemens (Instructor Contact)

Team Webmaster: Chris Read

Team Communication Leads: Megan Solleveld, Kristin Clemens

Team Key Concept Holder: Steff Bisinger

Advisor: Doug Jacobson

Client: ISU Internet Technology Services

Progress

- ❖ Designed a logo for the project
- ❖ Worked on System Design Document
- ❖ Discussed components of web application
- ❖ Scheduled meeting with advisor for 10/28/15

Plan

- ❖ Finish System Design Document
- ❖ Continue to improve team website
- ❖ Think of more attack scenarios.
- ❖ Schedule next meetings:
 - General group meetings.
 - ITS Network group to see what pieces we will model on what equipment.

Pending Issues

- ❖ Waiting on ITS for hardware

Individual Contributions

| Hourly Contributions | Weekly | Cumulative |
|----------------------|--------|------------|
| Kristin Clemens | 3 | 17.5 |
| Sophia Preston | 4 | 21.5 |
| Steff Bisinger | 4 | 17 |
| Megan Solleveld | 5 | 22 |
| Chris Read | 4 | 22 |